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LOCATION CONTRACT TIME PROJECT DOLLARS COMPLETED ACTIVITIES UP-COMING ACTIVITIES MAJOR TRAFFIC CHANGES c?;nggN
PROJECT NAME NL'nE:R ROUTE AND ABOT DISTRICT DBISO':;:?T CONTRACT TIME USED (PAVING, BRIDGE FORMING, SIGN (PAVING, BRIDGE FORMING, SIGN (LOT':iFTFElE':IwL:‘T':EESLOSE\ZESI
MILE POST TIME DAYS DAYS THEEIEER || EEREr) CERENY SRR INSTALLATION, OTHER) INSTALLATION, OTHER) SIGNALS OR ROUNDABOUTS, (L]
OTHER)
CITY OF APACHE JUNCTION:
IDAHO RD - SUPERSTITION |  T023701C LPA- APACHE CENTRAL 1 140 21300% 152% $2,125,287.59 $1,904,636.94 90% CONCRETE FLATWORK, PAVING, DRAINAGE, ENERGIZE STREET LIGHTING N/A 23-Dec
BLVD JUNCTION STRIPING,
CF:EYA%FDB\L/JEC;;XEB%":\? T025601C | LPA-BUCKEYE CENTRAL 1 530 13600% 26% $986,969.00 $82,958.28 8% PREOCUREMENT OF MATERIALS PROCUREMENT OF MATERIALS N/A 24-Dec
CTROG;;TS';;:;’;E ROAD | 1026701p | LPA-AVONDALE CENTRAL 1 365 26700% 73% $472,192.00 $45,033.35 9.54% MATERIAL DELIVERED INSTALLS OCCURING N/A 24-Oct
CITYWIDE GLENDALE T027601P | LPA-GLENDALE CENTRAL 1 365 36800% 101% $534,985.00 $580,993.71 109% MATERIAL INSTALLED CLOSEOUT N/A 22-Oct
CITY OF SURPRISE T027901P | LPA-SURPRISE CENTRAL 1 365 20600% 56% $578,000.00 $0.00 0% VENDOR PREPARING SYSTEM IMPLEMENTATION OF SYSTEM N/A 24-Jun
CITY OF PEORIA; STADIUM
TRAIL-73RD AVE TO83RD |  T028301C LPA-PEORIA CENTRAL 1 190 7000% 37% $2,953,610.30 $37,643.78 1% GRADE SECTION 2 FOR SIDEWALK POUR CUREE’Z':E)SN";EWALK ON N/A 24-Apr
AVE
B 'NTERSEEL')?NS' GIN& | 1030601P | LPA-GLENDALE CENTRAL 1 425 37500% 88% $871,852.80 $0.00 0% MOST INTERSECTIONS INSTALLED FINAL 'N?,I’gtfcggﬁs”” FINAL N/A 24-Feb
59TH AVE & 25 . . N FINAL INSTALATION AND FINAL
INTERSECTION T030701P | LPA-GLENDALE CENTRAL 1 425 37500% 88% $1,229,701.20 $0.00 0% MOST INTERSECTIONS INSTALLED INSPECTIONS N/A 24-Feb
CITY OF GLENDALE;
VARIOUS LOCATIONS T034901C | LPA-GLENDALE CENTRAL 1 256 4500% 18% $519,085.00 $0.00 0% PREOCUREMENT OF MATERIALS PREOCUREMENT OF MATERIALS N/A 24-Feb
TOWN OF GILBERT; HIGLEY ’ . . N MATERIAL PROCUREMENT ONGOING i
RD AND GERMANN RD T044501C LPA-GILBERT CENTRAL 1 205 3600% 18% $302,797.07 $0.00 0% STAGING SOON PREOCUREMENT OF MATERIALS N/A 24-Jun
TOWN OF QUEEN CREEK;
RITTENHOUSE RD AND T044601C LPA-QUEEN CENTRAL 1 205 3600% 18% $263,002.59 $0.00 0% MATERIAL PROCUREMENT ONGOING PREOCUREMENT OF MATERIALS N/A 24-Jun
OCOTILLO RD CREEK STAGING SOON
01/05 - 01/08 - FULL CLOSURE - SB
SR143 (1202 TO I-10)
01/05 - 01/08 - FULL CLOSURE -
NB SR143 (BROADWAY TO
UNIVERSITY)
CHANNEL LINING - BEGIN TEMPE | 01/19 - 01/22 - FULL CLOSURE - EB
. . DRAIN; 1-10 (SR51 TO US60)
c:zG'EEII:ZNODZEL :ﬂﬁ;;o F007201C 110 CENTRAL 1 1400 105500% 75% $615,600,950.00 | $423,984,134.67 69% TRAFFIC SWITCH - WE I-10 SPLIT; DRILLED SHAFTS - BRIDGE 040 (SB 01/19 - 01/22 - SYSTEM RAMP 24-Nov
SET GIRDERS - BRIDGE 610 EBCD OVER SR-143 TO EB I-10); CLOSURE - WB I-10 (RAMP TO EB
SOUTHERN ROAD:; DRILLED SHAFTS - BRIDGE 050 (DHOV); Us60)
’ 02/09 - 02/12 - FULL CLOSURE - EB
1-10 (SR51 TO US60)
03/29 - 04/01 - FULL CLOSURE -
WB I-10 (L202 SM TO US60)
DECK PA'S';_TIl_Jl%NEL FIRE F014501C 110 CENTRAL 1 200 48000% 240% $1,726,769.00 $2,129,977.17 123% CLOSEOUT CLOSEOUT N/A 23-May
CORDES JCT HWY-PEORIA . . . TREE AND SHRUB PLANTING
AVE TO GREENWAY RD F015501C 1-17 CENTRAL 1 680 147100% 216% $29,620,020.20 $32,070,693.61 108% LANDSCAPE IRRIGATION 50% COMPLETE PUNCH LIST N/A 23-Dec
1753_’:\5%‘3’“553?‘7“’517 F023301C I-10 CENTRAL 1 250 29600% 118% $12,478,792.60 $13,339,169.54 107% DIAMOND GRIND FIX THE BUMP AT EB I-17 BRIDGE JOINT N/A 24-Mar
MARICOPA COUNTY:MAG
REG. NEG. OFSET MED F0271001C CENTRAL 1 205 3600% 18% $67,070.74 $0.00 0% PRECON & PQSIANPELRETE%WORKSHOP MATERIAL Z';SGCIL;ZESMOEQJ ONGOING N/A
IMPROV
BOB STUMP MEMORIAL
PKWY-51ST AVE AND 43RD |  F042401C SR 303L CENTRAL 1 345 39000% 113% $70,057,597.22 $69,348,219.38 99% PUNCHLIST 3 kVA TRANSFORMERS N/A 23-Oct
AVE INTERCHANGE
MARICOPA RD (SR347); AB PLACEMENT AND AC PAVING FOR
SR238 TO MARICOPA CITY |  F043601C SR 347 CENTRAL 1 270 7600% 28% $5,615,683.00 $1,142,554.98 20% Eﬁz‘g\’%g&;&i‘; (S)LOFA"QE%'T:\'A’?' NEW NB LANE AND SB LEFT TURN SW'Tf:ST;?;FI'IEETsI:"EW NB 24-Jun
LIMITS LANE, CATCH BASINS, BULL NOSE
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LOCATION CONTRACT TIME PROJECT DOLLARS COMPLETED ACTIVITIES UP-COMING ACTIVITIES MAJOR TRAFFIC CHANGES c?;'ng;‘
PROJECT NAME NL'nE:R ROUTE AND ABOT DISTRICT DBISO':;:?T CONTRACT TIME USED (PAVING, BRIDGE FORMING, SIGN (PAVING, BRIDGE FORMING, SIGN (LOT':iFTFElE':IwL:‘T':EESLOSE\ZESI
MILE POST TIME DAYS DAYS THEEIEER || EEREr) CERENY SRR INSTALLATION, OTHER) INSTALLATION, OTHER) SIGNALS OR ROUNDABOUTs, | (YEAR/MON)
OTHER)
PIMA FWY: SR101 AT 16TH FORMED TYsPcERéEvaAva;LPLOUR wor ROADWAY EMBANKMENT,FPS BRIDGE
: 9 9 9 )
pls F050501C 101 CENTRAL 1 320 13100% 41% $8,126,969.00 $3,324,506.08 41% ADDRESSED AND RESOLVED 3 UTILITY BARRIER/TYI;ERLV[;/(:\ILé REBAR AND N/A 24-Jan
CONFLICTS TYPE 1 WALL FOOTERS
REMOVE FIRST ENGINE; REMOVE FIRST
3RD AVE PUMP STATION H878301C 110 CENTRAL 1 520 76700% 148% $2,744,129.00 $95,061.15 3% PRECON PUMP; INSTALL FIRST ENGINE; INSTALL N/A 24-Feb
FIRST PUMP; CRANE ONSITE 12/11
1-10 INA ROAD TO . . DRILLED SHAFTS COMPLETE. PCCP, BRIDGE SUBSTRUCTURE, CDO TRAFFIC IS SHIFTED TO THE
RUTHRAUFF ROAD H758301C 110 SOUTHCENTRAL 2 1010 306 30% $138,063,532 $52,563,109 38% SUBSTRUCTURE CDO WASH COMPLETE. GIRDERS. FRONTAGE ROADS 25-Nov
SUNSET LINKS ROAD, SANTA o o BRIDGE SUBSTRUCTURE WORK. SOIL
CRUZ RIVER TO RIVER ROAD T032701C LOCAL SOUTHCENTRAL 2 1010 306 30% $32,933,776 $5,637,080 17% DRILLED SHAFTS COMPLETE. STABILIZATION. NONE 25-Nov
I-Ill\?AF:REI’DER(SEASTGWNYXJiII_DA; ° F043901C I-10 SOUTHCENTRAL 2 485 356 73% $4,975,994 $4,653,111 94% MULTIDUCT INSTALL COMPLETE BUILD NODE BUILDING NONE 24-Mar
1-10 AJO TO MP 272 F021201C 110 SOUTHCENTRAL 2 295 341 116% $15,495,176 $14,766,732 95% PROJECT COMPLETE EXCEPT STREET LIGHTS FINAL STRIPE NONE 24-May
SR 3871-10 TO SR 387 F038201C SR 387 SOUTHCENTRAL 2 130 0 0% $5,021,000 $0 0% DELAYED UNTIL JANUARY 2024 NONE 23-Jun
SR 87 KEN‘;‘QRTH TOSR F0373 SR 87 SOUTHCENTRAL 2 140 0 0% $860,391 $0 0% NOTICE TO PROCEED PENDING 24-Mar
SR 77 . . BORES FOR UNDERGROUND CONDUIT | SHOULDER CLOSURES, LANE
JCT I-10 - RIVER ROAD F024801C P63 SOUTHCENTRAL 2 750 413 55% $9,343,161 $7,199,662 77% GUARDRAIL AND UTILITIES AND DRIVEWAY PAVEMENT CLOSURES FOR PAVING 22-Oct
RIVER ROAD - CALLE SR77 N o SIDEWALK AND CURB AND GUTTER WORKING ON SCUPPERS, EARTH WORK | NIGHTLY SHOULDER AND LANE g
CONCORDIA H891501C MP 89 SOUTHCENTRAL 2 750 413 55% $25,029,832 $8,647,531 35% CONTINUOUS WORK DRIVEWAYS AND SIDEWALK CLOSURES 22-0ct
INTERMITTENT LANE CLOSURES
1-10 BENSON BYPASS F020501C I-10, SOUTHCENTRAL 2 270 220 81% $7,332,096 $8,412,305 115% STRIPING BRIDGE JOINT REPAIRS ON I-10 BOTH DIRECTIONS 21-Oct
1-10 HOUGHTON ROAD H888701C 110 SOUTHCENTRAL 2 450 414 92% $23,427,902 $23,304,861 99% RAMPS, BRIDGE GUARDRAIL REPAIR/CLOSEOUT NA 22-May
8-10 SA’::RT;ZEO RIVER H845101C 1-10B SOUTHCENTRAL 2 315 165 52% $6,134,883 $3,586,424 58% PIERS AND PIER CAPS SET GIRDERS CLOSURE 10B AT THE BRIDGE 22-Aug
INTERMITTENT LANE CLOSURES
ON I-10 BOTH DIRECTIONS
RUBY ROAD TI F010101C 1-19 SOUTHCENTRAL 2 220 180 82% $2,478,812 $2,361,175 95% BARRIER & DECK BRIDGE PAINTING TRAFFIC WILL BE DETOURED ON 22-May
AND OFF THE FREEWAY
SOME LANE CLOSURES EXIST
DURING ALLOWABLE TIMES, BUT
;’;;ﬁiﬁ'ﬁgﬂ?:ﬁﬂg QCE H804501C | SR-189,1-19 | SOUTHCENTRAL 3 759 752 99% $83,816,114 $82,836,371 99% SUBSTANTIALLY COMPLETE PUNCH LIST 'TE':’;SE,’:]'\S‘D AFEW SIGNAL TRAFFIC IS IN THE FINAL 22-Jul
" CONFIGURATION. FLY OVER
BRIDGES ARE NOW OPEN.
SR 87 Z%{TDHC'?ETE;’RD T0 | rosss01C ngi?'zgﬂlp NORTHCENTRAL 4 65 32 49% $3,582,400 $3,152,423 88% PAVING STRIPE GRIND, THERMOPLASTIC STRIPE LANE RESTRICTIONS 23-Dec
ROADWAY EXCAVATION; CONSTRUCT
DRILLED SHAFTS, ABUTMENTS, COLUMNS | EMBANKMENT; PIER DIAPHRAGMS;
, , 2 2 ; ; .
Tonto CREEK BRIDGE $5718001C | GILA COUNTY | SOUTHEAST 4 390 265 68% $20,181,477 $15,789,951 78% AND PIER CAPS AND GIRDERS SET. FORM DECKING; DECK REBAR; BACKFILL OPEN TO TRAFFIC 24-Apr
(ABUTMENT 2); INCIDENTALS
GILARIVER 5‘5:7'2& STRSOLI ko10201¢ SR79 SOUTHCENTRAL 4 485 93 19% $22,147,900 $566,470 3% ACCESS ROADS, DRILL SHAFTS, coLumns | CONTINUE 0’2 C')]L’L'LMLE[; SHAFTS AND N/A 22-May
SR87-SR79B F04301C SR87-79B SOUTHCENTRAL 4 75 16 21% $1,048,975 $39,929 4% SURVEY AND STRIPING PLAN MILLING AND PAVING 2 MIL;ESATNRECNI'II(CEJ'I—:ITS LANE 22-Jun
1-40 / 1-17 - WALNUT o, o, GRINDING, RUMBLESTRIP, EPOXY, THERMO,
CANYON RD. F018501C 1-40 / MP 195 | NORTHCENTRAL 5 340 323 95% $16,434,861 $19,162,971 117% BRIDGE REPAIR PUNCHLIST ITEMS 23-Oct
POURED ENTIRE DECK, BARRIER,
PUMP HOUSE WASH o o, APPROACH SLABS, BOX CULVERT REPAIR, g
BRIDGE H877801C SR89A/MP 387 | NORTHCENTRAL 5 250 291 116% $4,199,114 $4,196,652 100% STRIPING, BRIDGE PIER ENCASEMENT, 23-Oct
SIGNS,
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LOCATION CONTRACT TIME PROJECT DOLLARS COMPLETED ACTIVITIES UP-COMING ACTIVITIES MAJOR TRAFFIC CHANGES c?;'ng;‘
PROJECT NAME NL'nE:R ROUTE AND ABOT DISTRICT DBISO':;:?T CONTRACT TIME USED (PAVING, BRIDGE FORMING, SIGN (PAVING, BRIDGE FORMING, SIGN (LOT':iFTFElE':IwL:‘T':EESLOSE\ZESI
MILE POST TIME DAYS DAYS THEEIEER || EEREr) CERENY SRR INSTALLATION, OTHER) INSTALLATION, OTHER) SIGNALS OR ROUNDABOUTs, | (YEAR/MON)
OTHER)
OAK CREEK CANYON INSTALLED CMP, STAY-IN-PLACE DECK,
DRAINAGE & SEDIMENT H890701C | SR8IA/MP388 | NORTHCENTRAL 5 250 291 116% $2,355,001 $1,961,086 83% REINFORCING STEEL, POURED RETAINING DRAINAGE CHANGE ORDER LANE CLOSURES/FLAGGING 23-Dec
CONTROL WALL, NOXIOUS WEEDS,
ROCK SCALING WAS PERFORMED ON THE
SR 89A ROCKFALL F015401C SRBSAMP |\ ORTHCENTRAL 5 250 291 116% $4,556,996 $1,315,073 29% NORTH END OF THE PROJECT, NOXIOUS BLASTING - TIME CHANGE ORDER | -ANE CLOSURES/ DAYTIME ROAD 24-Jan
MITIGATION 3758389 WEEDS CLOSURES
US89/ MP BRIDGE DECK FORCE ACCOUNT REPAIRS,
WASH, MOENKOPI WASH & . . PPC AND APPROACH/DEPARTURE FULL
FIVE MILE WASH BRIDGES | F033301C 471é7j§i737§12‘ NORTHCENTRAL 5 137 95 69% $2,713,181 $2,471,657 91% DEPTH RECONSTRUCT, GUARDRAIL, EMBANKMENT CURB, SEEDING LANE CLOSURES/ FLAGGING 23-Nov
) STRIPING, SPALL REPAIR, SPILLWAYS,
PAYSON - WINSLOW SR87-MP 277
HIGHWAY (SR 87) - SR 260 |  F066701C 2905 NORTHCENTRAL 5 75 49 65% $5,572,044 $5,220,613 94% ASPHALT MILL/FILL NONE NONE 23-Nov
TO CLINTS WELL -
FLAGSTAFF('I’TE;FORK HWY | Fossso1c L 4';_‘,0\/'2":5 o | NORTHCENTRAL 5 85 73 86% $7,981,960.25 $8,139,956.90 102% PROJECT IS COMPLETE NONE NONE 23-Jul
GLARE SCREEN, PASSING LANE
SB COUNTY LINE - 1-17 SB MP 311 o o IMPROVEMENTS, KELLY CANYON BRIDGE REPAIR RIORDAN BRIDGE ALTERNATING RIGHT AND LEFT
MCCONNELL BRIDGE F020701C ToMmp34p | NORTHCENTRAL 5 315 280 89% $34,954,000 $32,031,40 92% BARRIER AND REPAIRS. REPAIR FIBER OPTIC LINE LANE CLOSURES ON 140. 24-Sep
SPALL REPAIRS AT 1-40/17 TI BRIDGE
:\Z{_EE:Z’;'JNSTS%R;DF'ZZQ F041401C SR 89A NORTHCENTRAL 5 95 84 88% $8,090,335 $8,726,820 108% ALL ITEMS HAVE BEEN COMPLETED NONE NONE 23-Aug
US191 MP
CARRIZO WASH F015001C 323.37-324.37 NORTHEAST 5 158 147 93% $2,523,000.00 $2,348,000.00 93% PROJECT IS FINAL NONE NONE 21-May
pOST O;EICDEEANVON F010901C SR73 MP 348.9 NORTHEAST 5 210 157 75% $2,507,821.08 $2,375,976.00 95% PROJECT IS FINAL NONE NONE 21-Oct
US 60 MP 301 F035301C | US60 MP301 | NORTHEAST 5 40 22 55% $703,760.00 $682,776.34 97% PROJECT IS FINAL NONE NONE 22-Jan
BLACK:;EECf(E:Rﬁ(\;ZB AND F008801C 1-40 MP 347 NORTHEAST 5 615 536 87% $5,635,202.72 $5,642,264.00 100% PROJECT IS FINAL NONE NONE 21-Oct
DINNEBITO WASH BRIDGE H894301C MSPRSGZSZMGS NORTHEAST 5 155 153 99% $2,562,681.00 $2,566,146.53 100% PROJECT IS FINAL NONE NONE 21-Nov
US 60 MP
FLYING V SLOPE FAILURE F043001C 305.305.5 NORTHEAST 5 105 93 89% $905,018.36 $795,527.97 88% PROJECT IS FINAL NONE NONE 22-Aug
'NTER:;S'C?{!;)&US 60 rosssorc | 5 62 &';D R | NORTHEAST 5 135 124 92% $108,560.00 $106,440.00 98% PROJECT IS FINAL NONE NONE 2022 / Sept
US 160 MP
LONG HOUSE VALLEY F014401C 372.5T0 NORTHEAST 5 200 179 90% $12,549,800.00 $12,363,611.00 99% PROJECT IS FINAL NONE NONE 22-Sep
389.48
METEOR CRATER & 1-40 MP 235.00 o o
PAINTED CLIFFS REST AREAS H821401C AND 359.00 NORTHEAST 5 365 880 241% $12,408,000.00 $11,826,621.00 95% PROJECT IS FINAL NONE NONE 21-Dec
HERMOSA DRIVE UP #1368 |  F023001C | HERMOSADR | NORTHEAST 5 150 132 88% $2,715,422.00 $2,922,894.61 108% PROJECT IS FINAL NONE NONE 22-Aug
MOENKOPI WASH BRIDGE |  F023101C SR;ZGH"P NORTHEAST 5 150 149 99% $3,031,192.80 $3,012,471.00 99% PROJECT IS FINAL NONE NONE 22-Nov
US60 - KNOTTINGHAM LN* F020101C 34?226P3T;91 NORTHEAST 5 365 467 128% $16,584,000.00 $17,323,313.22 104% SUBSTANTIALLY COMPLETE FINAL ACCEZISI;‘EC;STND PROJECT SINGLE LANE CLOSURES 23-Dec
FH300 - 40TH ST* roz7901c | Y° sc;znzplzas “| NORTHEAST 5 * * * * * * SAME AS ABOVE SAME AS ABOVE 522"05\/’:5
CHINLE WASH TO U 151 MP
LUKACHUKAI WASH H894501C | 469.9TOMP | NORTHEAST 5 334 433 130% $17,448,364.00 $17,226,986.82 99% GUARDRAIL/GET PAD PUNCHLIST SUBSTANTIAL COMPLETION LAND CLOSURES ON US 191 23-Sep
488.5
CHINLE TO BLACK Us 191 MP FINAL ACCEPTANCE AND PROJECT
F019301C 448.22 70 NORTHEAST 5 250 229 92% $13,777,777.00 $13,769,525.59 100% SUBSTANTIALLY COMPLETE LAND CLOSURES ON US 191 23-Sep
MOUNTAIN WASH 1460.36 CLOSEOUT
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LOCATION CONTRACT TIME PROJECT DOLLARS COMPLETED ACTIVITIES UP-COMING ACTIVITIES MAJOR TRAFFIC CHANGES c?;'ng;‘
PROJECT NAME NL'nE:R ROUTE AND ABOT DISTRICT DBISO':;:?T CONTRACT TIME USED (PAVING, BRIDGE FORMING, SIGN (PAVING, BRIDGE FORMING, SIGN (LOT':iFTFElE':IwL:‘T':EESLOSE\ZESI
MILE POST TIME DAYS DAYS THEEIEER || EEREr) CERENY SRR INSTALLATION, OTHER) INSTALLATION, OTHER) SIGNALS OR ROUNDABOUTs, | (YEAR/MON)
OTHER)
MP 465 TO NM STATELINE F040301C SR 264 MP 465 NORTHEAST 5 85 94 111% $5,995,500.00 $6,888,755.15 115% SUBSTANTIALLY COMPLETE FINAL ACCEEIS’;ECE)S_:_\‘D PROJECT NONE 23-Apr
PERKINS VALLEY - 1-40 MP 282.8 o o FINAL ACCEPTANCE AND PROJECT ~
HOLBROOK F047001C T0290.3 NORTHEAST 5 70 132 189% $6,120,000.00 $5,881,584.70 96% SUBSTANTIALLY COMPLETE CLOSEOUT NONE 23-Jun
Us 60 MP PUNCH LIST WORK AND PROJECT
NORFOLK RD - SR 61 F035801C 352.5TO NORTHEAST 5 120 139 116% $1,519,743.00 $1,504,831.12 99% SUBSTANTIALLY COMPLETE CLOSEOUT. NONE 23-Jun
353.18 :
SR 260 MP . . FINAL ACCEPTANCE AND PROJECT
HONDAH TO MCNARY FOA1601C |, 0 oo oo g| NORTHEAST 5 70 66 94% $2,115,550.00 $2,161,370.00 102% SUBSTANTIALLY COMPLETE CLOSEOUT NONE 22-Nov
S OF BLACK CANYON TO JCT SR 73 MP 350 . . FINAL ACCEPTANCE AND PROJECT
SR 260 F046701C 10357.73 NORTHEAST 5 125 153 122% $2,570,770.00 $2,513,098.10 98% SUBSTANTIALLY COMPLETE CLOSEOUT NONE 23-Aug
COCONINO COUNTY LINE SR 264 MP FINAL ACCEPTANCE AND PROJECT
F046601C | 360.12TOMP | NORTHEAST 5 75 72 96% $4,250,000.00 $4,248,147.84 100% SUBSTANTIALLY COMPLETE NONE 23-May
TO BIA 503 3735 CLOSEOUT
SR 264 AND IR
SR 264 AND IR 4 F033901C 4 NORTHEAST 5 175 197 113% $775,394.59 $503,160.63 65% POLES PEDESTRIAN POLE, APS ENERGIZATION SHOULDER WORK 23-Oct
SR 87 REDUCED TO ONE LANE
SR 87 MP 384.7 o o PHASE | & Il DEMO, NEW BRIDGE, PHASE Il PHASE || ROADWAY SUBGRADE, AB, UNDER TRAFFIC SIGNAL CONTROL.
TEESTO WASH BRIDGE F023201C TO 385.4 NORTHEAST 5 160 149 93% $6,972,372.00 $5,080,120.14 73% TRAFFIC SWITCH PAVING 14 FOOT WIDTH RESTRICTION ON 23-Nov
SB SR 87
-40 WRO:‘;;}A!;:,SIGNING F056301C |74$0M32;6240'77 NORTHEAST 5 115 73 63% $937,396.00 $862,132.00 92% PROJECT is FINAL NONE NONE 23-Aug
JOSEPH CITY TO PERKINS 1-40 MP 277.4 . . FINAL ACCEPTANCE AND PROJECT
VALLEY F038401C T0382.8 NORTHEAST 5 185 164 89% $10,731,525.00 $10,073,924.02 94% SUBSTANTIALLY COMPLETE CLOSEOUT NONE 23-Nov
BLACK ROCK TI UP SB/NB |  F030801C | I-15, MP 27.30 | NORTHCENTRAL 6 70 53 76% $1,160,837 $1,115,634 96% ALL CONTRACT WORK COMPLETED. NONE NONE 23-Jun
. . § E. ! i
115 VIRGIN RIVER BRIDGE 1 |  H876001C | NB & SMBP 9.30 | NORTHCENTRAL 6 840 1013 121% $55,994,447 $49,242,186 88% BRIDGE, STAGE L & STAGE 2 BRIDGE BARRIER, BRIDGE CONCRETE BARRIER, SEEalgRNogiiigTﬁéRyBllfngE 24-May
DEMOLITION DRAINS, ETC.) )
SR 89A COTTONWOOD SR 89A, MP o o ADA RAMPS,SIDEWALKS, DRIVEWAYS, HANDRAIL, CHANGE ORDER AT OASIS
PAVEMENT REHAB F044301C 353354 | NORTHCENTRAL 6 115 88 77% $3,195,385 $2,788,375 87% PAVING, PCCP REPAIRS, PED POLES DR, AND FINAL STRIPE LANE RESTRICTIONS 23-Dec
NEW RIVER TI, NEW RIVER WASH,
LITTLE SQUAW CREEK, COLDWATER TI,
1-17; ANTHEM WAY TO . . RUMBLE STRIP MILL AND FILL AND CLEAR |  AGUA FRIA, AND MOORES GULCH NIGHTLY LANE CLOSURES/FULL
SUNSET POINT H680001C 117 MP 229 NORTHWEST 6 1104 761 69% $362,077,500.00 | $198,549,463.09 55% AND GRUBBING BRIDGES, BLASTING, EARTHWORK, CLOSURES FOR BLASTING 25-Feb
SUBGRADE WORK, PAVING, DRAINAGE
WORK
1.40; E SELIGMAN TI OP EB# WINTER SHUTDOWN UNTIL SPRING
! 1259 WBH 1260 F016101C 1-40 MP 122.69 NORTHWEST 6 310 292 94% $6,090,715.09 $5,672,061.05 93% WB BRIDGE DECK FRICTION COURSE PAVING AND FINAL NONE 24-May
STRIPING
R;’;ﬁ?&%ﬁ:iﬁ?ﬁ Gi';LD F040901C MSPR38292A43 NORTHWEST 6 85 69 81% $818,458.80 $714,195.45 87% FOG COAT AND FINAL STRIPING SUBSTANTIAL COMPLETION 11/14/23 NONE 23-Oct
SEEDING EARLY DECEMBER WINTER
) SHUTDOWN ON 12/8, RETURN IN SR 169 ALTERNATING TRAFFIC
1-17; SR 169 TI UP #1734 F029401C I-17 MP 278 | NORTHWEST 6 160 162 101% $2,894,678.63 $1,929,429.83 67% DECK POUR SPRING FOR PH | REPAIRS AND WITH TEMP SIGNALS Summer 2024
FRICTION COURSE PAVING
US 93; TEGNER US 93 MP BOX EXTENSIONS, ROUNDABOUT | TRAFFIC ROUTED ONTO DETOURS
X o 4 -
ST. wwmwgs RANCH FO03101C | (o0 ™ o835 | NORTHWEST 6 390 176 45% $50,966,991.25 $29,353,118.19 58% TRAFFIC SWITCHED TO DETOURS CONSTRUCTION AND SHOULDER CLOSURES 24-0ct
SHORT TERM 1 LANE
US 60; WASH BRIDGES #426 | ¢38901¢ Us 60 Mp NORTHWEST 6 135 67 50% $1,900,000.00 $962,316.08 51% EXCAVATION AND BRIDGE BARRIER REBAR PLACEMENT AND FORMING ALTERNATING WITH FLAGGERS 24-Mar
& #427 57.00-58.00 REMOVALS SCOUR FLOORS
FOR TCB SET UP
U:g:[‘)'rg OMF;EIF;’;NSZH F047101C Ui:j é\gp NORTHWEST 6 60 34 57% $1,655,158.83 $1,503,731.05 91% 409 AC FINAL STRIPE, LOOP DETECTORS SHOR TERM LANE CLOSURES Spring-2023
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LOCATION CONTRACT TIME PROJECT DOLLARS COMPLETED ACTIVITIES UP-COMING ACTIVITIES MAJOR TRAFFIC CHANGES c?;'mgfg"
PROJECT NAME NL'nE:R ROUTE AND ABOT DISTRICT DBISO':;:ET CONTRACT TIME USED (PAVING, BRIDGE FORMING, SIGN (PAVING, BRIDGE FORMING, SIGN (LOT':iFTFElE':IwL:‘T':EESLOSE\ZESI
MILE POST TIME DAYS DAYS THEEIEER || EEREr) CERENY SRR INSTALLATION, OTHER) INSTALLATION, OTHER) SIGNALS OR ROUNDABOUTs, | (YEAR/MON)
OTHER)
1-40; WILLOW CREEK 1-40 MP SLOPE RIPPING, 75% ROADWAY EX. &
BRIDGE £B #3 F016001C 8294.83.80 | NORTHWEST 6 300 191 64% $9,559,288.80 $5,827,441.62 61% DRILLED SHAFT INSTALLATIONS,PIERS AND FORMING BRIDGE DECK FREQUENT LANE CLOSURES 24-Mar
) ' PIER CAPS
ANTARES RD CABS BRIDGE MOHAVE 5 o BRIDGE ARCHES, MSE WALLS, PAVING,
OVER TRUXTON WASH T032601C COUNTY NORTHWEST 6 135 134 99% $1,452,863.63 $1,455,025.82 100% CABIAN BASKETS NONE NONE 23-Aug
1-40; E. KINGMAN TI OP WB 1-40 MP o ADOT AWAITING ON AN APPROVED
BRIDGE F029501C 52.84.53.28 NORTHWEST 6 FIXED DATE 283 $8,563,137.57 $2,042,614.40 24% NONE SHORING PLAN NONE 23-Nov
GUARDRAIL WORK ON HOLD DUE TO
US 93; N OF NOTHING TO US 93 MP o . NOXIOUS WEEDS, CURB REMOVAL, PIPE
SOUTH OF SR 97 F038701C 144.00-156.00 NORTHWEST 6 275 166 60% $18,717,714.50 $4,043,443.51 22% EXTENSIONS, CROSSOVERS STAINING OF ((SJL;II;I:I:RAIL CHANGE NONE 24-May
SRG5 MP CONCRETE SIDEWALK RAMPS, GRIDSMART | PRODUCTION MILLING & PAVING
SR95; SARA PARK TO 1-40 F044901C 175.70-202.00 NORTHWEST 6 185 117 63% $18,500,000.00 $7,504,365.97 41% TRAFFIC SIGNAL SYSTEMS, BRIDGE DECK BRIDGE DECK OVERLAY WITH NONE 24-Apr
) ; REPAIRS POLYESTER POLYMER
SR95; COURTWRIGHT
. SR95 MP . . CONCRETE SIDEWALK RAMPS, GRIDSMART | PRODUCTION MILLING & PAVING
RD-B;J}\L;:\Z;I? ary Foas001¢ 227.30-250.00 NORTHWEST 6 220 119 54% $26,110,386.95 $11,525,929.75 44% TRAFFIC SIGNAL SYSTEMS ALL COMPLETE | LOWERING OF VALVES AND MANHOLES NONE 24-Jun
SURVEY, GUARDRAIL, GRIFFITH
140; WALNUT CREEK TO F039201C 140 MP NORTHWEST 6 580 149 26% $29,990,407.55 $2,983,611.50 10% PREWARNERS OVERPASS, REPAIRS AT GRIFFITH AND | °NCLE LANE CLOSURE AT EB MP 25-Feb
HOLY MOSES WASH 33.00-46.87 40 & WB MP 35
BLACK ROCK BRIDGES
BULLHE?;)EF;?(R;:"\?‘S'LVER T027801C '\C"gm}/f NORTHWEST 6 125 61 49% $415,337.70 $15,000.00 4% NONE NONE NONE 24-Feb
PAVEMENT SAW CUT GROOVES
. (PAVEMENT MARKINGS),
SRG%FL’;%%;:'\?;S;E W' Fosos02c 05';;_81";":7 NORTHWEST 6 110 69 63% $5,862,173.00 $5,394,905.80 92% PAVING AND LOOP DETECTORS THERMOPLASTIC PAVEMENT NONE 24-Jan
) . MARKINGS AND PREFORMED TYPE VI
SYMBOLS
US 93; SYCAMORE CREEK
BRIDGE NB, GRAY WASH F034901C US 93 NB MP NORTHWEST 6 100 51 51% $1,820,137.90 $1,223,428.97 67% NOXIOUS WEEDS, ACCESS ROADS, SCOUR PPC OVERLAY & SEEDING NONE 24-Feb
BRIDGE 127.70-128.70 FLOOR, RIP RAP
us igf;fg::f&ﬁgﬁw Fos0901C | | 13552-31?;00 NORTHWEST 6 185 29 16% $4,303,624.50 $989,307.85 23% NONE PROJECT ON g‘;‘sgff f:TUTDOWN AS NONE 24-Jun
LONDON BRIDGE-REIMER CITY OF LAKE . . OBLIT EXISTING STRIPE AND
DRTO SR 95 T035101C HAVASU NORTHWEST 6 90 45 50% $243,333.00 $115,907.75 48% NONE RESTRIPING NONE 24-Feb
Us 93 MpP
US 93; LEGEND RANCH 59.09-69.89, , N PARTNERING/PRECON CONTRACT TIME
ROAD-DATE CREEK RANCH | T066801C | gg 3g.g7qy | NORTHWEST 6 60 5 8% $1,321,521.00 $0.00 0% NONE STARTS NOV. 22 NONE 24-Feb
173.97-175.86
1-40; FORT ROCK 140-EB MP . "
T1-MARKHAM WASH F034301C | o000 70 | NORTHWEST 6 220 0 0% $20,764,637.30 $0.00 0% NONE NONE NONE 24-Nov
SAN LUIS - EARTHWORK/GRADING, BOX
US 95 RIFLE RANGE RD TO g
YUMA - . . PLACE BEDDING AT BOX CULVERT EXTENSTIONS, CONCRETE, 96" PIPE SHOULDER CLOSED, WIDTH
WELLTOC"LN'X'LO HAWK F035901C quartzsiTe | SOUTHWEST 6 330 91 58% $23,867,530.90 $10914,111.21 46% EXTENSIONS, PRECAST BOXES INSTALL, TRAFFIC SWITCH TEMP RESTRICTION 11' 24-hpr
HWY (US 95) DETOUR
YUMA - CASA FINAL TESTING. WALK THROUGH OPENING DATE 11/30/23; FINAL
)9, 10, " ’ ’ - |
SENTINEL REST AREA F025901C GRAV\(IESE)HWY SOUTHWEST 6 270 649 240% $7,635,134.16 $7,569,954.26 99% SUBMITTED TO ADEQ CLOSEOUT REST AREA CLOSED TO PUBLIC 23-Nov
110 MP 105.95 W OF EHRENBERG - CLOSEOUT MEETING WITH FHWA,
BUCKEYE TO JCT SR 85 F026101C | PHOENIX HWY | SOUTHWEST 6 220 215 98% $14,611,881.65 $14,083,076.34 96% SEEDING PUNCHLIST, SUB COMPLETION NONE 23-Nov
(--10) 11/16/23
1-10, 443RD AVE - EHRENBERG - '
WINTERSBURG RD TI MP F034501C | PHOENIX HWY | SOUTHWEST 6 235 192 82% $21,156,815.75 $20,901,460.10 99% GUARDRAIL, FENCE, THERMO, PAVEMENT PUNCHLIST,SEEDING, PIPE LINER 14"WIDTH RESTRICTION, SINGLE 23-Dec
30-100 (-10) MARKINGS, SEEDING LANE
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District Construction Report - December 2023

LOCATION CONTRACT TIME PROJECT DOLLARS COMPLETED ACTIVITIES UP-COMING ACTIVITIES MAJOR TRAFFIC CHANGES c?;'ngg,‘
PROJECT NAME NL'nE:R ROUTE AND ABOT DISTRICT DBISO':;:ET CONTRACT TIME USED (PAVING, BRIDGE FORMING, SIGN (PAVING, BRIDGE FORMING, SIGN (LOT':iFTFElE':IwL:‘T':EESLOSE\ZESI
MILE POST TIME DAYS DAYS THEEIEER || EEREr) CERENY SRR INSTALLATION, OTHER) INSTALLATION, OTHER) SIGNALS OR ROUNDABOUTs, | (YEAR/MON)
OTHER)
1-10 DOME ROCK RD - NE EHRENBERG - \
OF SCADDAN W F038501C | PHOENIX HWY | SOUTHWEST 6 235 58 25% $28,200,200.72 $3,335,123.26 12% PIPE LINER, SLOPE PAVING STRUCTURES, MILL & FILL, GUARDRAIL | 14 WITH RESLT:h"CET'ON' SINGLE 24-Jun
MP11.71-24 (I-10)
YUMA - CASA EMBANKMENT CURB, TREE REMOVAL, 14' WIDTH RESTRICTION, SINGLE
- E 9 o , , , !
-8, MP 71-82 F034401C GRAI\(IIII_);)HWY SOUTHWEST 6 200 147 74% $17,478,738.47 $13,790,926.06 79% MILLING AND PAVING EB, TEMP STRIPE PIPE SLEEVES, SLOPE PAVING LANE 24-Feb
1-10 VARIOUS LOCATIONS F032501C INTERSTATE 10 SOUTHWEST 6 350 94 27% $3,487,070.87 $239,284.20 7% SUBMITTALS MATERIAL PROCUREMENT NONE 24-Jul
WEIDNER ST - OLD US HWY GILA BEND . N STOP WORK ORDER ISSUED 10/18/23;
. F060601C SR.8B SOUTHWEST 6 80 0 0% $1,124,579.00 $23,280.00 2% PARTNERING, SUBMITTALS NEW PROJECT SCOPE UNDERWAY NONE 24-Feb
-8, MP 135-PINAL COUNTY YUMA - CASA 14" WIDTH RESTRICTION, SINGLE
’ LINE F038801C | GRANDE HWY | SOUTHWEST 6 200 89 45% $11,189,790.65 $9,314,794.85 83% PAVING, STRIPING, GUARDRAIL TREE REMOVAL, GUARDRAIL ANE 24-Apr
(1-8)
CLEARING AND GRUBBING, PIPE
SR Zv‘f/?;;ﬁ;’é'm H824501C SRZSO;;': 282-| ORTHCENTRAL 485 515 264 51% $24,983,210 $8,800,270 35% ENVIRONMENTAL CLEARANCE EXTENSIONS, TREE REMOVAL, LANE RESTRICTIONS 25-Aug
ROADWAY EX
SR 87, 260, 179 TREE SR87,260 & o 5 SR 179 AND SR 87 S TREE REMOVALS, SR TREE THINNING SR 87 NORTH AND SR
THINNING F042101C 79 NORTHCENTRAL | 4&58&6 110 103 94% $3,745,000 $3,232,105 86% 17 SEEDING, SR 87 § SEEDING 260 LANE RESTRICTIONS 23-Dec
TOTALS 30068 23,954 80% $2,172,913,912 $1,424,664,590 66%
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